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You are hereby notified that the Indiana Utility Regulatory Commission has, on this date,
caused the following Docket Entry to be made:

On September 12, 2003, Johnson Western Utility, LLC (“Petitioner™) filed a Petition
seeking an extension of one (1) year to complete the matters necessary prior to the commencement
of its proposed wastewater treatment plant, and a minimum of 150 commitments for its proposed
service. The Petition outlined the obstacles which had confronted the utility in reaching its goal.
And, on September 25, 2003, Petitioner filed a Motion to Continue Certificate of Territorial
Authority Pending Party Review.

The Petitioner declares that it is prepared to go forward with its zoning and planning
measures before the Johnson County Zoning and Planning Commission, and has already paid for
the appraisals of the real estate easements necessary for the project, but its plans have been stymied
due to the closing of parts of Old State Road 37 by action of the Indiana State Highway Department
resulting in the landlocking of the parcel of land over which Petitioner’s system will travel.

Those persons whose lands will benefit from the proposed sewage disposal system continue
to support Petitioner’s planned project.

Copies of the Petition and the Motion identified above have be served on the parties to this
Cause at the time of their filing with the Commission, and no objection has been made to the relief
sought by Petitioner.

Petitioner’s filings state it has been diligent in pursuit of the completion of its project, and
that it has expended large sums of money in its efforts in this matter.

The record herein shows Petitioner’s determination to bring the project to a successful
conclusion, that no person or party has voiced objection to the one (1) year extension of the time in
which Petitioner must show it has reached its goal of obtaining 150 Commitments from entities



seeking to avail themselves of the proposed sewage disposal service, and no objections to the
extension of time have been voiced by any of the persons possessing parcels of land within the
proposed service area.

For all the foregoing, the one (1) year extension of time sought by Petitioner to complete the
requirements placed on it by the Commission in its original Order herein should be granted, and
Petitioner is granted until October 6, 2004, to complete its pre-construction conditions. Petitioner is
hereby ordered to file a report with the Commission on or before November 14, 2004.

IT IS SO ORDERED. - .
fistrative Law Judge
Makmbu_t, 2003
Date
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Nancy E. Manley
Secretary to the Commission




